



Task ▾



04 · Backend, Data & Publishing Architecture

 Ask Brain² for a presentation, document or prototype

Status

COMPLETE

Assignees

AC Alexander Chilupe

Dates

Start → Due

Priority

Urgent

Track time

Start

Tags

Empty

Blocking

05 · Public Codex V1, Security & Baseline Release

Blocked by

03 · Engineering Migration & Deployment Owne...

Outcome

Established a structured Supabase/Postgres backend and a controlled publishing process that protects canon integrity while moving approved content from Notion into the website.

Working pipeline

Creator and AI draft → Notion writing workshop → Canon review → Versioned Supabase migration → Local Docker/PostgreSQL test → Read-only verification → Local website review → GitHub commit → Controlled hosted rollout.

Verified scope

- Supabase staging environment
- Local Supabase through Docker/Postgres

- Versioned SQL migrations
- Structured lore entities and relationships
- Duplicate-prevention and UUID preservation
- Public/spoiler separation
- Read-only canonical-data verification
- Spoiler regression tests
- Controlled rollout and rollback guardrails

Portfolio value

Demonstrates backend planning, data governance, change control, technical QA, release discipline, and information architecture.

 Add fields

+ Create a field in this List

▼ Subtasks 8 complete

Name

✓ 04.1 · Configure Supabase staging backend	AC	
✓ 04.2 · Establish local Docker/PostgreSQL test environment	AC	
✓ 04.3 · Build structured lore data model	AC	
✓ 04.4 · Establish versioned migration workflow	AC	
✓ 04.5 · Define controlled Notion-to-Supabase publishing pipeline	AC	
✓ 04.6 · Prototype character publishing path	AC	
✓ 04.7 · Add canon/spoiler regression verification	AC	
✓ 04.8 · Establish canon & rollout guardrails	AC	

▼ Hide 8 closed

▼ Related Dependencies 2



 Blocks 1

Name

 05 · Public Codex V1, Security & Baseline Release



 Urge

+ Add Task



 Blocked by 1

Name

 03 · Engineering Migration & Deployment Ownership



 Urge

+ Add Task



Activity



- You created this task

Sep 8 at 8:07 pm
- > Show more
- You marked this task as blocking 05 · Public Codex V1, Security & Baseline Release

19 mins